


Managing Multiple Projects



Managing Multiple Projects

Michael S. Dobson, PMP
Deborah S. Dobson, M.Ed.

Some material in this course has been adapted from *Project Management Step-by-Step*, by Larry Richman. Copyright © 2002 Larry Richman. Published by AMACOM, a division of the American Management Association International, New York, NY. Used by permission of the publisher. All rights reserved. <http://www.amacombooks.org>.

© 2011 American Management Association. All rights reserved. This material may not be reproduced, stored in a retrieval system, or transmitted in whole or in part, in any form or by any means, electronic, mechanical, photocopying, recording, or otherwise, without the prior written permission of the publisher.

ISBN-13: 978-0-7612-1493-9

ISBN-10: 0-7612-1493-8

Printed in the United States of America.


AMACOM Self Study Program

<http://www.amaselfstudy.org/>

AMERICAN MANAGEMENT ASSOCIATION

<http://www.amanet.org>

10 9 8 7 6 5 4 3 2 1



Contents

About This Course	xiii
How to Take This Course	xv
Pre-Test	xvii
1 The Challenges of Multiple Project Management	1
Learning Objectives	
Introduction to Managing Multiple Projects	
Projects + Operations = Work	
Characteristics of Your Multiple Project Environment	
Challenges in Your Multiple Project Environment	
Managing Programs and Portfolios	
Difference Between Programs and Portfolios	
Portfolio Management	
Program Management	
Operational Work and Time Management	
Recap	
Review Questions	
2 Applying Single Project Management in a Multiple Project Environment	17
Learning Objectives	
Introduction to Project Management	
The Project Environment	
The Project Life Cycle	
Project Initiation	
From Problem to Project	
The Triple Constraints	
User Needs and Requirements	
Project Charter	

Recap	
Review Questions	
3 Project Life Cycle Issues in Programs	37
Learning Objectives	
The Multiple Project Life Cycle	
Common Issues Managing a Program of Independent Projects	
Challenges in Managing a Program of Independent Projects	
Opportunities in Managing a Program of Independent Projects	
Common Issues Managing a Program of Interdependent Projects (Very Large Project)	
Skill Set of Project Managers	
Analyze Interdependent Failures	
Manage Tradeoffs	
Recap	
Review Questions	
4 The Tools of Project Planning	49
Learning Objectives	
From Initiating to Planning	
Statement of Work	
Work Breakdown Structure (WBS)	
WBS Dictionary	
Using a Work Breakdown Structure in Managing Multiple Projects	
Recap	
Review Questions	
5 Project Scheduling	63
Learning Objectives	
Schedule Development	
Network Diagram	
Forward and Backward Pass	
Critical Path and Float	
Gantt Chart	
Recap	
Review Questions	
6 Resource Loading and Leveling for Single and Multiple Projects	73
Learning Objectives	
Approaches to Scheduling Multiple Projects	
Resourcing the Project Plan	
Resource Loading	

- Resource Leveling
 - Leveling the Schedule
 - Leveling Resources
 - Compressing Schedule
- Resource Scheduling
- Resourcing Multiple Projects
- Recap
- Review Questions

7 Advanced Scheduling Techniques for Multiple Projects 87

- Learning Objectives
- Jigsaw Puzzles, Least Resources, and the Critical Chain
- Priority-Setting Strategies for Managing Multiple Projects
- Least-Resource Scheduling
 - Lay Out Time-Fixed Projects First; Determine and Schedule Resource Requirements
 - Identify Available Resources for Remaining Projects
 - Schedule the Least Resource; Fit the Final Schedule Together
- Critical Chain Project Management
 - Searching for Resource Dependencies
 - Project Buffer, Feeder Buffers, Resource Buffers
 - Managing the Buffer
- Recap
- Review Questions

8 Planning for Risk 99

- Learning Objectives
- Risk and Project Management
- Risk Management Processes
- Issues and Concepts in Risk Management
 - Triple Constraints Issues
 - Business Risk vs. Insurance Risk
 - Opportunity and Threat
 - Residual and Secondary Risk
 - Degree and Area of Risk Tolerance
- Risk Identification
 - Document Analysis
 - Interviews
 - Assumptions Analysis and Brainstorming
 - Plan Analysis
- Risk Analysis
 - Decision Trees
 - Risk Buckets
 - Filtering Technique
 - Completing Risk Analysis

Risk Response Planning	
Modifying the Plan for Risk	
Contingency Planning	
Risk Monitoring and Control	
Implementing the Risk Response Plan	
Updating and Maintaining the Plan	
Managing Residual Risks, Surprises, and Problems	
Managing Contingency Allowances and Reserves	
Recap	
Review Questions	
9 Planning for Cost, Quality, Communications, Procurement, and Human Resources	117
Learning Objectives	
Comprehensive Project Planning	
Cost Planning	
Cost Estimating	
Cost Budgeting	
Quality Planning	
Human Resources Planning	
Procurement Planning	
Communications Planning	
Recap	
Review Questions	
10 Execution, Monitoring, and Control	133
Learning Objectives	
Execute, Monitor, Control	
Project Execution	
Building the Project Team	
Managing Tasks and Deliverables	
Monitoring and Control	
Baselining Your Project	
Managing Risks	
Managing Scope, Quality, and Change	
Updating the Plan or Baseline	
Earned Value Project Management	
Recap	
Review Questions	
11 Closeout for Single and Multiple Projects	149
Learning Objectives	
Closing Time	
Closing Processes	

Transition Processes

- Deliver the Final Product or Service
- Obtain Customer Approvals
- Provide Training and Orientation for Users and Operators
- Transition Responsibility for Operation and Maintenance
- Establish Support Systems and Provide Support

Administrative Closure

- Close Out Contracts
- Submit Final Invoices
- Release Project Resources for Other Work
- Close Project Files and Finalize Internal Administrative Procedures
- Celebrate Success and Reward Team Members

Salvage Processes

- Measure and Ensure Customer Satisfaction
- Perform a “Lessons Learned” Review
- Identify Opportunities to Reuse and Recycle

Typical Problems in Closing a Project

- Checklists and Planning for Closeout
- Closing Out in the Multiple Project Environment
- Recap
- Review Questions

12 Developing Your Personal Action Plan for Managing Multiple Projects 165

Learning Objectives

- From Single Project Management to Multiple Project Management
- Standardizing in a Multiple Project Environment
- The GREAT Model
- Your Action Plan
- Recap
- Review Questions

Answers to Exercises and Case Studies 175

- Exercise 2-2. Hierarchy of Constraints
- Exercise 2-3. Write a Project Charter
- Exercise 4-1. Write a Statement of Work
- Exercise 4-2. Build a Work Breakdown Structure (WBS)
- Exercise 4-3. Fill Out a Task Information Sheet
- Exercise 5-2. Critical Path
- Exercise 5-3. Gantt Chart
- Exercise 6-1. Determining Required Resources
- Exercise 6-2. Resource Leveling a Project
- Exercise 6-3. Compressing the Schedule

Exercise 6-4. Resourcing a Multiple Project Schedule
 Exercise 7-2 Least Resource Scheduling
 Exercise 7-3 Critical Chain
 Exercise 8-1. Risk Identification
 Exercise 8-2. Risk Buckets
 Exercise 8-3. Risk Response Planning
 Exercise 9-1. Prepare a Bottom-Up Cost Estimate
 Exercise 9-2. Resource Assignment Matrix
 Exercise 9-3. Communications Plan
 Exercise 10-1. Building the Project Team
 Exercise 10-2. Tracking Gantt Chart
 Exercise 12-1. Standardizing Your Multiple Project Approach
 Exercise 12-2. Your Action Plan

Bibliography and Recommended Reading	185
Glossary	189
Post-Test	199
Index	205

List of Exercises

Exercise 1-1. Self-Assessment: Your Multiple Project Environment
 Exercise 1-2. Self-Assessment: Challenges in Managing Multiple Projects
 Exercise 1-3. Time Management Diagnostic
 Think About It!
 Exercise 2-1. Defining the Initial Project Space
 Exercise 2-2. Hierarchy of Constraints
 Exercise 2-3 Write a Project Charter
 Think About It!
 Exercise 3-1. Balancing Customer Needs on Multiple Projects
 Exercise 3-2. My Knowledge, Skills, and Abilities
 Think About It!
 Exercise 4-1. Write a Statement of Work
 Exercise 4-2. Build a Work Breakdown Structure (WBS)
 Exercise 4-3. Fill Out a Task Information Sheet
 Exercise 5-1. Build a Network Diagram
 Exercise 5-2. Identify Critical Path and Float
 Exercise 5-3. Prepare a Gantt Chart
 Exercise 6-1. Determine Required Resources

Exercise 6-2. Resource Leveling a Project
Exercise 6-3. Compressing the Schedule
Exercise 6-4. Resourcing a Multiple Project Schedule
Exercise 7-1. Determining Priority of Multiple Projects
Exercise 7-2. Least Resource Scheduling
Exercise 7-3. Mapping the Critical Chain
Exercise 8-1. Risk Identification
Exercise 8-2. Risk Buckets
Exercise 8-3. Risk Response Planning
Exercise 9-1. Preparing a Bottom-Up Cost Estimate
Think About It!
Exercise 9-2. Creating a Resource Assignment Matrix
Think About It!
Think About It!
Exercise 9-3. Creating a Communications Plan
Exercise 10-1. Building the Project Team
Think About It!
Exercise 10-2. Preparing a Tracking Gantt Chart
Think About It!
Think About It!
Think About It!
Exercise 12-1. Standardizing Your Multiple Project Approach
Think About It!
Exercise 12-2. Your Action Plan

List of Exhibits

Exhibit 2-1. Project Management Complexity and Difficulty Factors
Exhibit 2-2. The Project Life Cycle
Exhibit 2-3. The Triple Constraints
Exhibit 2-4. Sample Project Charter
Exhibit 3-1. Life Cycle for a Program of Independent Projects
Exhibit 3-2. A Program of Interdependent Projects
(Very Large Project)
Exhibit 4-1. Sample Statement of Work
Exhibit 4-2. Work Breakdown Structure (WBS) Format
Exhibit 4-3. Sample WBS
Exhibit 4-4. WBS Organized by Functional Work Group
Exhibit 4-5. WBS in Outline Format
Exhibit 4-6. Task Information Sheet (WBS Dictionary)
Exhibit 4-7. Kanban Task Management
Exhibit 5-1. Network Diagram
Exhibit 5-2. Forward Pass

- Exhibit 5-3. Backward Pass
- Exhibit 5-4. Critical Path and Float
- Exhibit 5-5. Gantt Chart
- Exhibit 6-1. Using a Gantt Chart to Determine Required Resources
- Exhibit 6-2. Resource Levelled Project
- Exhibit 6-3. Project Compressed by Shortening Task Duration
- Exhibit 6-4. Project Compressed by Splitting Tasks
- Exhibit 6-5. Task and Assignment Table
- Exhibit 7-1. Priority-Setting Algorithms for Multiple Projects
- Exhibit 7-2. Five Steps to Least-Resource Scheduling
- Exhibit 7-3. A Multiple Project Program
- Exhibit 7-4. Sizing the Project Buffer
- Exhibit 8-1. Risk Management Processes
- Exhibit 8-2. Project Risk Areas
- Exhibit 8-3. $R = P \times I$
- Exhibit 8-4. Decision Tree
- Exhibit 8-5. Risk Buckets
- Exhibit 8-6. Filtering Questions
- Exhibit 8-7. Strategies for Risk Response for Threats
and Opportunities
- Exhibit 9-1. Levels of Cost Estimate Accuracy
- Exhibit 9-2. PERT Analysis Formula for Three-Point Estimates
- Exhibit 9-3. Bottom-Up Estimate
- Exhibit 9-4. Spend Plan
- Exhibit 9-5. Sample Resource Assignment Matrix
- Exhibit 9-6. Procurement Plan Elements
- Exhibit 9-7. Communication Plan
- Exhibit 10-1. The POWER Model
- Exhibit 10-2. Tracking Gantt Chart
- Exhibit 10-3. Cost Baseline (Plan vs. Actual)
- Exhibit 11-1. Closeout Processes
- Exhibit 11-2. Sample Questions for Lessons Learned Sessions
- Exhibit 11-3. Outline for a Lessons Learned Report
- Exhibit 11-4. Finding Resources and Opportunity for
Future Projects
- Exhibit 11-5. Closeout Checklist
- Exhibit 12-1. Standardizing Multiple Projects
- Exhibit 12-2. GREAT Model